
Caltrans Field Office
345 Burma Road
Oakland, CA 94607

SFOBB – Seismic Replacement Project
Status of Construction

Week Ending September 5th, 2003

SKYWAY  (04-012024)    Resident Engineer: Doug Coe
Time Elapsed – 38 % Bid Opening date – December 19, 2001 http://www.newbaybridge.org
Complete – 25% Construction Began – February 6, 2002 http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Project Cost: $1,043M Est. Date of Completion – Fall 2006 http://biomitigation.org/

         
THIS PAST WEEK THE FOLLOWING WORK WAS DONE:

This Week Total to Date Project Total Percent Complete
FOUNDATIONS
Footing Boxes Set 0 8 28 28.57%
Piles Driven 3 47 160 29.38%
Pile-head to Footing Box Connections 11 126 1280 9.84%
PRECAST YARD
Panels Poured 5 74 876 8.45%
Segments Poured 2 29 452 6.42%

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
Note: All dates noted are subject to change according to the contractor’s schedule and weather conditions

FOUNDATIONS
 Pier 16E – Complete rebar mat on footing box 
 Pier 15E – Begin placing rebar mat and footing box studs Install tower crane
 Pier 14E – Continue final pile clean out
 Pier 13E – Complete welds
 Pier 12E – Complete pile head connections prep work
 Pier 11E – Begin cutting the pile head slots
 Pier 10E – Begin dredging piles 
 Pier 09E – Complete driving piles
 Pier 8E, 7E, 6E, 5E – Prepare footings for placement into the cofferdams 

PRECAST YARD (Stockton)
 Cast four panels next week
 Cast two segments next week
 Hinge bed – Continue assembly
 Continue construction of Barge slip 

W2  (04-0120C4)         Structure Representative: Leonard Fiji
Time Elapsed – 28% Est. Date of Completion – May 2004
Complete – 6% Project Cost: $25M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 W2E – Continue excavation into rock foundation and commenced drilling for the drainage pipe

and installed rock stabilization measures
 W2W – Continue excavation into rock foundation and installed rock stabilization measures

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 W2E/W2W – Continue excavation into rock foundation. Install drainage pipe between holes



Caltrans Field Office
345 Burma Road
Oakland, CA 94607

YBI SUBSTATION  (04-0120G4) Resident Engineer: Beau Wrightson
Time Elapsed – 32% Est. Date of Completion – Summer 2004
Complete – 23% Project Cost: $5.5M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 Building – Continue placing subgrade utilities (electrical duct banks)
 South Viaduct (tunnel) – Form and pour remaining seat extenders
 South Viaduct (tunnel) – Relocate electrical utilities (CCO #10)
 South Viaduct (“cave”) – Form and pour remaining seat extenders
 South Viaduct (“cave”) – Begin concrete repair (CCO #16)
 Collars – Strip forms and finish remaining collars
 WB 80 YBI on ramp closed 9/2/03
 Begin roadway excavation in on-ramp

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 Building: Continue placing subgrade utilities (electrical duct banks)
 South Viaduct (tunnel) – Continue utility relocation (CCO #10)
 South Viaduct (“cave”) – Continue concrete repair (CCO #16)
 Install sanitary sewer
 Begin Waterline installation

W2  (04-0120Q4)         Structure Representative: Andrew Bui
Time Elapsed – 10.96% Est. Date of Completion – January 2004
Complete – 3%

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 Partially completed temporary chain-link fence
 Construction area signs

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 Continue on temporary chain-link fence
 Complete temporary inlet protection
 Demolish building #75
 Roadway excavation at Station 12+15 to 13+45

COMPLETED PROJECTS 
GEOFILL (04-012054)      Project accepted – April 1st, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074)      Project accepted – January 9th, 2003 RE: Beau Wrightson
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